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March 20, 2020
Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl) to West of Daley Rankin tunnel
then, paving 3.8 miles from Camp David to the Lyle River Parking lot.

Construction To Begin

On Monday, March 9, 2020, the trail was officially Mh i [
closed to the public. It is closed from the intersection _ 3,. o

of East Beach Road and Joyce Piedmont road to B -5 \
Camp David. Due to dangerous construction activity r {2 / 1 i.
the trail will remain closed for the duration of the f .
project which is anticipated be completed in mid

October.

Monday, March 16”’, the contractor began
mobilizing equipment onto the project then, began
the tree removal process on Tuesday.

The contractors normal work hours will be Monday
thru Saturday 7am—5:00pm.

The trial is closed from the

intersection of East Beach road R O-AD

and Joyce Piedmont road to

Camp David. No publicaccess | C LO.SED

will be allowed.

Project:

Spruce Railroad Trail Segment B Western Federal Lands
Highway Division

Location:

Lake Crescent

Olympic National Park Project Engineer

Contractor: Steve Bailor

Bruch & Bruch Construction, Inc.

> Email stephen.bailor@dot.gov
Port Angeles, Washington

Office
2032 South O Street
Port Angeles, Wa 98362

Construction Start date:
March 9, 2020

Construction End Date (approx.): b,
October 2, 2020 S res i

Federnul Lnds Mighway
“Commitnent 1o Excellence™
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SEGMENT B

March 2 2020

Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl) to West of Daley Rankin tunnel
then, paving 3.8 miles from Camp David to the Lyle River Parking lot.

£
A

Logging the site
The contractor has completed the tree felling
process and they are now removing all the
tree limbs and brush on the West end of the
project. They will continue the clearing
process on the East side of the project next
week and also, start some of the excavation.

Next week the subcontractor that will be re-
moving the rock and installing the rock bolts
and dowels will be moving onsite to prepare
for that phase of the work.

The contractors normal work hours will be Monday
thru Fiday 7am—5:00pm.

The trial is closed from the
intersection of East Beach road

and Joyce Piedmont road to ROAD
Camp David. No public access c LO.SED

will be allowed.

Project:

Spruce Railroad Trail Segment B Western Federal Lands

Highway Division
Location:

Lake Crescent

Olympic National Park Project Engineer

Contractor:
Bruch & Bruch Construction, Inc.
Port Angeles, Washington

Steve Bailor
Email stephen.bailor@dot.gov

o 0 T,

Construction Start date:
March 9, 2020

Construction End Date (approx.):
October 2, 2020
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Feilernl Lunds Highway
“Cummitment 1o Excellence”

Office
2032 South O Street
Port Angeles, Wa 98362




Project Description April 4, 2020

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl) to West of Daley Rankin
tunnel then, paving 3.8 miles from Camp David to the Lyle River Parking lot.

Clearing and Grubbing

The contractor has continued the clearing
and grubbing process at the site. They
continue transporting logs to the Lyle River
parking area where they will be hauled
off-site.

The rock work was rescheduled and next
week the subcontractor that will be removing
the rock and installing the rock bolts and
dowels, will move on-site to prepare for that

phase of the work.

The contractors normal work hours will be
Monday thru Friday 7am—5:00pm.

The trail is closed from the intersection
of East Beach Road and Joyce Piedmont
Road to Camp David. No public access
will be allowed.

Project:
Spruce Railroad Trail Segment B Western Federal Lands
Highway Division

Location:

Lake Crescent . .

Olympic National Park Project Engineer

Contractor: Steve Bailor

Bruch & Bruch Construction, Inc. Email stephen.bailor@dot.gov
U°s' Departmenf Port Angeles, Washington
of Tronspo”ohon Construction Start date: Office

March 9, 2020 2032 South O Street
Federal Highway Construction End Date (approx.): Port Angeles, Wa 98362
Administration October2, 2020




Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl) to West of Daley Rankin tunnel
then, paving 3.8 miles from Camp David to the Lyle River Parking lot.

Clearing and Grubbing

The contractor started the excavation for one 78
of the Mechanically Stabilized Earth (MSE)
walls that will be constructed in between the
tunnels. A rock breaker has to be utilized to
remove some of the bedrock to create a
foundation for the wall to set on.

Also, the contractor placed a culvert pipe in
the hole that existed in the Spruce Railroad
Trail head parking lot. Then they filled in the
hole to make it a level surface and prepared it
for paving at the end of the summer.

The contractors normal work hours will be Monday

thru Friday 7am—5:00pm.

The trail is closed from the

intersection of East Beach road ROAD
and Joyce Piedmont road to
Camp David. No public access CLOSED

will be allowed.

Project: Western Federal Lands
Spruce Railroad Trail Segment B Highway Division
Location: . .
Lake Crescent Project Engineer
Olympic National Park Steve Bailor
Contractor: Email stephen.bailor@dot.gov
Bruch & Bruch Construction, Inc.
Port Angeles, Washington Office
US.Department Construction Start date: 2032 South O Street
of Transportation March 9, 2020 Port Angeles, Wa 98362
Construction End Date (approx.):
Federal Highway October 3. 2029
Administration




Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl) to West of Daley Rankin tunnel
then, paving 3.8 miles from Camp David to the Lyle River Parking lot.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:

Steve Bailor

stephen.bailor@dot.gov

(360)624-2846
2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion Date
October 2, 2020

@

US.Department
of Transportation

Federal Highway
Administration

Rock Scaling and Building a Wall

The sub-contractor arrived onsite and has started removing the loose
rock from the slope on the West side of the Daley Rankin tunnel. This is
the preliminary work that will be done before they start inserting the
rock bolts.

The contractor is building one of the Mechanically Stabilized Earth walls
on the project. The wall is being constructed approximately 3500 feet
West of the Mc Fee tunnel. The wall backfill material is stored in the
parking lot at the Spruce Railroad trailhead and the Lyle River, and they
are transporting the backfill material into the wall site with large off

road dump trucks.

The contractors normal work hours will be Monday thru Friday 7am—5:00pm.

The trail is closed from the intersection of East Beach road and Joyce | ROAD
Piedmont road to Camp David. No public access will be allowed. CLOSED

Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1

Western Federal Lands Highway Division



Project Description

April 24, 2020

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl) to West of Daley Rankin tunnel
then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:
Steve Bailor

stephen.bailor@dot.gov

(360) 624-2846
2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion Date
October 2, 2020

Rock Scaling and Building a Wall

to the next MSE wall to begin excavation and construction.

@

US.Department
of Transportation

Federal Highway
Administration

The trail is closed from the intersection of East Beach road and Joyce
Piedmont road to Camp David. No public access will be allowed.

The contractor completed one Mechanically Stabilized Earth (MSE) wall
on the project. Contractors are now establishing a road to gain access

The sub-contractor has been scaling rock from the rock face on the
West side of the Daley Rankin tunnel. Removal of the rock on the West
side is nearly complete and work will advance to the East side of the
tunnel. This work will take approximately two weeks to complete.

The contractors normal work hours will be Monday thru Friday 7:00 am—5:00 pm.

ROAD
CLOSED

Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1

Western Federal Lands Highway Division



May 1, 2020

Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl) to West of Daley Rankin tunnel
then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:
Steve Bailor

stephen.bailor@dot.gov

(360) 624-2846
2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion Date
October 2, 2020

Q@

US.Department
of Transportation

Federal Highway
Administration

Rock Scaling and Building a Wall

The contractor completed one Mechanically Stabilized Earth (MSE)
wall and is now excavating for the second one. They are placing the
excavated material on the trail to build it up to grade in some of the
low areas.

The sub-contractor is continuing to remove loose rock from the slope
on the East side of the Daley Rankin tunnel and from the tunnel walls.
Once complete, they will begin the process of installing bolts into the
tunnel to help stabilize it.

The contractors normal work hours will be Monday thru Friday 7:00 am—5:00 pm.

The trail is closed from the intersection of East Beach road and Joyce ROAD
Piedmont road to Camp David. No public access will be allowed. CLOSED

Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1

Western Federal Lands Highway Division



May 12, 2020

Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl) to West of Daley Rankin tunnel
then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

Building a Wall, Scaling and Excavating

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:
Steve Bailor

stephen.bailor@dot.gov

(360) 624-2846
2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion Date
October 2, 2020

The contractor prepared subgrade and started construction on the
second Mechanically Stabilized Earth (MSE) wall also, rip rap was
placed at the bottom of the wall. The sub-contractor continues to
scale and remove loose rock from the rock face around the tunnel and
loose rock material was excavated from within the Daley Rankin
tunnel. Once this is complete they will begin the process of installing
dowels in the tunnel to help stabilize it.

The contractors normal work hours will be Monday thru Friday 7:00 am—5:00 pm.

Q@

US.Department
of Transportation

g

The trail is closed from the intersection of East Beach road and Joyce | ROAD
Piedmont road to Camp David. No public access will be allowed. CLOSED

Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1

Western Federal Lands Highway Division




‘May 15, 2020

Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl) to West of Daley Rankin tunnel
then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:

Steve Bailor

stephen.bailor@dot.gov

(360) 624-2846
2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion Date
October 2, 2020

=

Drilling for the installation of
rock bolts and dowels into the
rock face inside and outside of
the tunnel to assist in rock
stabilization.

The contractors normal work hours will be Monday thru Friday 7:00 am—5:00 pm.

R

U.S.Department
of Transportation

Federal Highway
Administration

The trail is closed from the intersection of East Beach road and Joyce | ROAD
Piedmont road to Camp David. No public access will be allowed. CLOSED

Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1

Western Federal Lands Highway Division




Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl) to West of Daley Rankin tunnel
then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:
Steve Bailor
stephen.bailor@dot.gov

(360) 624-2846
2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion Date
October 2, 2020

Drilling for the installation of rock bolts and dowels
continues and they also started to work on culverts.

The contractors normal work hours will be Monday thru Friday 7:00 am—5:00 pm.

@

US.Department
of Transportation

Federal Highway
Administration

The trail is closed from the intersection of East Beach road and loyce | ROAD
Piedmont road to Camp David. No public access will be allowed. CLOSED

Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1

Western Federal Lands Highway Division



Project Description

ay 2, 20 _

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl) to West of Daley Rankin tunnel
then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:

Steve Bailor

stephen.bailor@dot.gov

(360) 624-2846
2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion Date
October 2, 2020

and on the rock face to install rock bolts.

R

US.Department
of Transportation

Federal Highway
Mnﬂrﬂsfb:igdlon

The trail is closed from the intersection of East Beach road and loyce | ROAD
Piedmont road to Camp David. No public access will be allowed. CLOSED

Clearing and excavating debris from the trail to complete the 3rd and 4th
walls. Placed riprap on the slope and drilling continues inside the tunnel

The contractors normal work hours will be Monday thru Friday 7:00 am—5:00 pm.

Project Website: hitps://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1

Western Federal Lands Highway Division



June 5, 2020

Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl) to West of Daley Rankin tunnel
then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:
Steve Bailor

stephen.bailor@dot.gov

(360) 624-2846
2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion Date
October 2, 2020

Q

US.Department
of Transportation

Federal Highway
Administration

Drilling continues on the Eastside of the Daley Rankin tunnel.
Crew is constructing the 3rd and 4th walls.

The contractors normal work hours will be Monday thru Friday 7:00 am—5:00 pm.

The trail is closed from the intersection of East Beach road and Joyce | ROAD
Piedmont road to Camp David. No public access will be allowed. CLOSED

Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1

Western Federal Lands Highway Division



June 12, 2020

Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl) to West of Daley Rankin tunnel
then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:
Steve Bailor

stephen.bailor@dot.gov

(360) 624-2846
2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion Date

Wagon
drill on
us40
slope on
the
Eastside
of the
tunnel

W _id;:S‘** B R

October 2, 2020
The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.
e The trail is closed from the intersection of East Beach road and Joyce ROAD
Piedmont road to Camp David. No public access will be allowed. CLOSED
us. Deparime_nt
efliaeoriiion Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1
Federal Highway
Administration Western Federal Lands Highway Division
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June 19, 2020

Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl) to West of Daley Rankin tunnel
then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

Drilling of bolts and

dowels needs to be

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:

Steve Bailor

stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion
Date

verified

Shooting shotcrete test panels.

Left: View
from 70ft
up from
rock face.

Right:
Excavating
for walls

October 2, 2020 The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.

e The trail is closed from the intersection of East Beach road and Joyce ROAD
Piedmont road to Camp David. No public access will be allowed. CLOSED

US. Department

s iiansporiciion Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1

Federal Highway

Administration Western Federal Lands Highway Division
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June 26, 2020
Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl) to West of Daley Rankin tunnel
then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:
Steve Bailor

stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion
Date

Right: Drilling
continues in
the Tunnel

October 2, 2020
The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.
e The trail is closed from the intersection of East Beach road and Joyce ROAD
Piedmont road to Camp David. No public access will be allowed. CLOSED
US.Department
of Trans;::;iatlm Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1
Administration Western Federal Lands Highway Division



NEWSLETTER =

July 2, 2020
Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

Project Number: Excavation taking place before

WA NPS OLYM 2017(1)

Rip Rap can be placed

FHWA Contact:

Steve Bailor

stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch Wire
Construction, Inc. Mesh
Port Angeles, WA System

being
Notice to Proceed: installed
February 27, 2020

Wagon drill continues

Approx. Completion

Date on the East side
October 2, 2020
The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.
0 The trail is closed from the intersection of East Beach road and Joyce ROAD
Piedmont road to Camp David. No public access will be allowed. CLOSED
us. Departmept
oanehEpotiation Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1
Federal Highway

Administration Western Federal Lands Highway Division



July 10, 2020

Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:

Steve Bailor
stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion
Date

October 2, 2020

Left: MSE Wall
completed

Above and Left:

Wire Mesh
System
continues to be
installed.

R

US.Department
of Transportation

Federal
Administ n

The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.

ROAD
CLOSED

The trail is closed from the intersection of East Beach Road and Joyce

Project Website: s://highways.dot.gov/federal-lands/proj wa/nps-olym-2017-1

Western Federal Lands Highway Division



July 17, 2020

Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

Left: NPS, FHWA & Contractor had to

Project Number:
WA NPS OLYM 2017(1)

discuss the fencing for the wall.

Right:
Clearing
and

FHWA Contact:

Steve Bailor
stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

grading
the Trail.

Left and Below: Installing the
wire mesh on the West Side of
the Tunnel.

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion

Date
October 2, 2020
The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.
The trail is closed from the intersection of East Beach Road and Joyce ROAD
e CLOSED
US.Department
of Transportation Project Website: https://highwavs.dot.gov/federal-lands/projects/wa/nps-olym-2017-1

M“*,ilﬁmg Y Western Federal Lands Highway Division
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July 24, 2020

Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

. Left: Drain boards and rock dowels are installed
Project Number:

inside tunnel.

WA NPS OLYM 2017(1) .
Below: Excavation for the approach to the new
bridge has been constructed.

FHWA Contact:

Steve Bailor
stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion

Above: Another Wall completed.

Date
October 2, 2020 Right: Measuring rockfall attenuator mesh to
ensure it meets specifications.
The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.
e The trail is closed from the intersection of East Beach Road and Joyce ROAD
CLOSED
us. Departmept
of Transportation Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1
Federal Hi

Administration Western Federal Lands Highway Division



July 31, 2020

Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:

Steve Bailor

stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion
Date

Left and Right:
Mesh
continues to
be installed.

October 2, 2020
The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.
e The trail is closed from the intersection of East Beach Road and Joyce ROAD
a4 CLOSED
us. Departmept
of Transportation Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1
Federal Highway

Administration

Western Federal Lands Highway Division



August 7, 2020
Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

New culverts being installed.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:

Steve Bailor

stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Above: Excavating for Culvert to be installed

Approx. Completion
Date Right;

October 2, 2020 Shotcrete is being placed inside the tunnel.

The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.

The trail is closed from the intersection of East Beach Road and Joyce ROAD
e CLOSED
US.Department

of Transportation Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1

mé{,mgw Western Federal Lands Highway Division



August 14, 2020

Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:

Steve Bailor
stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion
Date

Shotcrete Is being placed Inside the tunnel.

October 2, 2020
The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.
The trail is closed from the intersection of East Beach Road and Joyce ROAD
e T CLOSED
US, Department
of Transportation Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1
Federal

Administration

Western Federal Lands Highway Division



‘August 20, 2020

Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:

Steve Bailor

stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion
Date

October 2, 2020

Micropiles being drilled for the abutment of the bridge,
to be installed next month.

Placement of road aggregate
base before asphalt

The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.

e The trail is closed from the intersection of East Beach Road and loyce Piedmont ROAD
id. li ill !

US.Department road to Camp David. No public access will be allowed CLOSED

of Transportation

Federal Highway Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1

Administration

Western Federal Lands Highway Division



Augt 2‘, 2020

Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

Excavating and constructing another

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:

Steve Bailor

stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion
Date

October 2, 2020

Mechanically Stabilized Earth Wall near
the location of the bridge.

The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.

e The trail is closed from the intersection of East Beach Road and Joyce Piedmont ROAD
US.Department Road to Camp David. No public access will be allowed. CLOSED
of Transportation

Federal Highway Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1
Administration

Western Federal Lands Highway Division



Sep'tBr 8, 2020

Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

Project Number: Right: Mechanically

WA NPS OLYM 2017(1) Stabilized Earth Wall near
the location of the bridge

completed. N
FHWA Contact: b e
Steve Bailor sk |
Bottom: Construction of the &%ﬁ

stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

abutments for the bridge.

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

J
Approx. Completion

i o]
Date Revised < : — - m
October 10, 2020 b 1 ] - /_{; A‘?J

The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.

e The trail is closed from the intersection of East Beach Road and Joyce Piedmont ROAD
US. Department Road to Camp David. No public access will be allowed. CLOSED
of Transportation
Federal Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1

n

Western Federal Lands Highway Division




S'ept'r 11, 2020

Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:

Steve Bailor

stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion
Date Revised

October 10, 2020

Left and Below:
Concrete being poured
for the bridge

abutments and rails.

Above: Aggregate being placed in
preparation for the pavement surface in
between the two tunnels.

The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.

e The trail is closed from the intersection of East Beach Road and Joyce Piedmont ROAD
US.Department Road to Camp David. No public access will be allowed. CLOSED
of Transportation

Federal Project Website: https://highways.dot.gov/federal-lands/proiects/wa/nps-olym-2017-1
Administ

Western Federal Lands Highway Division



Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)

to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River Parking lot.

Project Number:

Left and Below:

WA NPS OLYM 2017(1)
Construction and excavation of new
FHWA Contact: Wall on the West end of the trail.

Steve Bailor

stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion
Date Revised

October 10, 2020

Pieces of old rails were found during
excavation.

The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.

e The trail is closed from the intersection of East Beach Road and Joyce Piedmont ROAD
US.D nonl Road to Camp David. No public access will be allowed. CLOSED
of Transportation

m Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1

Western Federal Lands Highway Division



NEWSLETTER

September 25, 2020
Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River parking lot.

Project Number:
WA NPS OLYM 2017(1)

Backfilling the abutment

FHWA Contact:

Steve Bailor

stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Preparing subgrade &
adding road aggregate

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion
Date Revised

October 10, 2020

Adding a wall on the west side and removing root wads

The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm,

e The trail is closed from the intersection of East Beach Road and Joyce Piedmont ROAD
US.Department Road to Camp David. No public access will be allowed. CLOSED
of Transportation

Federal Highway Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1
Adminisiration

Western Federal Lands Highway Division



NEWSLETTER

October 2, 2020
Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbow!)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River parking lot.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:

Steve Bailor

A 240 TON Crane
was used to place
the side rails of the
bridge and then it
was bolted in place.

stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion
Date Revised

October 10, 2020 After side rails were placed the crew started bolting down the steel rails of the floor.

The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.

e The trail is closed from the intersection of East Beach Road and Joyce Piedmont ROAD
CLOSED

Us, b Road to Camp David. No public access will be allowed.

of Transportation

Federal Highway Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1
Adminisfr

Western Federal Lands Highway Division



NEWSLETTER

October 9, 2020
Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River parking lot.

Left: The Bridge is in place decking

Project Number: will be installed next week.

WA NPS OLYM 2017(1)
Below: Heavy equipment work on the
FHWA Contact: Trail in preparation for paving

Steve Bailor operations to take place next week,

stephen.bailor@dot.gov WAt elpetE:
(360) 624-2846
2032 South O Street

Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion
Date Revised

October 10, 2020

The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.,

e The trail is closed from the intersection of East Beach Road and Joyce Piedmont ROAD
US e Road to Camp David. No public access will be allowed. CLOSED
of Transportation

Federal Highway Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1
Aciministration

Western Federal Lands Highway Division



NEWSLETTER

October 16, 2020
Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River parking lot.

Project Number:
WA NPS OLYM 2017(1)

Left and
below:

The decking
has been
installed on
the Bridge.

FHWA Contact:

Steve Bailor
stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Left: Logs have been installed
throughout the project to delineate the

Approx. Completion edge of the Trail.

Date Revised
November 14, 2020

The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.

e The trail is closed from the intersection of East Beach Road and loyce Piedmont ROAD
US Department Road to Camp David. No public access will be allowed. CLOSED
of Transportation

Federal Highway Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1
Administration

Western Federal Lands Highway Division



NEWSLETTER

October 23, 2020
Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River parking lot.

The Trail is being prepared for paving on the East side next week.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:

Steve Bailor
stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion
Date Revised

November 14, 2020

The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.

e The trail is closed from the intersection of East Beach Road and Joyce Piedmont ROAD
US.Department Road to Camp David. No public access will be allowed. CLOSED
of Transportation

Federal Highway Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1
Administration

Western Federal Lands Highway Division



NEWSLETTER

October 30, 2020
Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River parking lot.

The Trail was paved in time for the Dedication Event.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:

Steve Bailor
stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion
Date Revised

November 14, 2020

The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.

e The trail is closed from the intersection of East Beach Road and Joyce Piedmont ROAD
US.Department Road to Camp David. No public access will be allowed. CLOSED
of Transportation

Federal Highway Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1
Administration

Western Federal Lands Highway Division



NEWSLETTER

November 6, 2020
Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River parking lot.

Shoulder aggregate being placed along the Trail.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:

Steve Bailor

stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion
Date Revised

November 14, 2020

The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.

6 The trail is closed from the intersection of East Beach Road and Joyce Piedmont ROAD
US.Department Road to Camp David. No public access will be allowed. CLOSED
of Transportation

Federal Highway Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1
Administration

Western Federal Lands Highway Division



NEWSLETTER

November 16, 2020
Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River parking lot.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:

Steve Bailor
stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Project Partner:;
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion
Date Revised

November 24, 2020

Paving and striping at Lyre River parking lot.

The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.

e The trail is closed from the intersection of East Beach Road and Joyce Piedmont ROAD
US Dedtirant Road to Camp David. No public access will be allowed. CLOSED
of Transportation

Federal Highway Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1

Administration

Western Federal Lands Highway Division



NEWSLETTER

November 20, 2020
Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River parking lot.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:

Steve Bailor
stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park Trail and handrail

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion
Date Revised

November 25, 2020

The contractors normal work hours will be Monday thru Saturday 7:00 am—5:00 pm.

e The trail is closed from the intersection of East Beach Road and Joyce Piedmont ROAD
US.Department Road to Camp David. No public access will be allowed. CLOSED
of Transporiation

Federal Highway Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1
Administration

Western Federal Lands Highway Division



NEWSLETTER

November 25, 2020
Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River parking lot.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:

Steve Bailor
stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Final work:
Facade and
Sign Installation

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:

February 27, 2020
Approx. Completion: Inspectors
Dec. 2, 2020

The contractors normal work hours will be Monday thru Saturday 7:00 am - 5:00 pm.
e The trail is closed from the intersection of East Beach Road and Joyce Piedmont ROAD
US.Department Road to Camp David. No public access will be allowed. CLOSED
of Transportation
Federal Highway Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1
Administration

Western Federal Lands Highway Division



NEWSLETTER

December 4, 2020
Project Description

Constructing 1.8 miles of trail from McFee Tunnel (Devils Punchbowl)
to West of Daley Rankin tunnel then, paving 3.8 miles from Camp David to the Lyre River parking lot.

Project Number:
WA NPS OLYM 2017(1)

FHWA Contact:

Steve Bailor
stephen.bailor@dot.gov
(360) 624-2846

2032 South O Street
Port Angeles, WA

Project Partner:
Olympic National Park

Contractor:

Bruch & Bruch
Construction, Inc.
Port Angeles, WA

Notice to Proceed:
February 27, 2020

Approx. Completion:
Dec. 2, 2020

Spruce Railfoad Tral is OPEM!

R

US.Department
of Transporfation

Federal Highway
Administration

This is the last
Newsletter.

Project Website: https://highways.dot.gov/federal-lands/projects/wa/nps-olym-2017-1

Western Federal Lands Highway Division



